

BRIGHT TV

VIEWERSHIP ANALYTICS PROJECT

START DATE : 23 JUNE 2026

END DATE : 29 JULY 2026

WEEK 1-2

WEEK 3-4

WEEK 5

WEEK 6

DATA
DISCOVERY

REVIEW THE BRIGHTTV CASE STUDY

DEFINE PROJECT
OBJECTIVES

INSPECT AND EXPLORE THE
DATASET

DATA
PROCESSING

CLEAN AND TRANSFORM THE DATA

JOIN DATASETS & DEVELOP SQL QUERIES

ANALYSE VIEWER BEHAVIOUR AND
TRENDS

DATA
VISUALS

BUILD THE POWER
BI DASHBOARD.

CREATE KPIS AND
VISUALISATIONS.

IDENTIFY KEY INSIGHTS.

PROJECT
DELIVERY

DEVELOP BUSINESS
RECOMMENDATIONS.

PREPARE THE FINAL
PRESENTATION.

PRESENT FINDINGS AND
SUBMIT THE PROJECT